SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:10AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.: 04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Jan-
iary 519 ons. alendar Day .ae 24-Jan 2012. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation

Working Day If no, explain:

Condition Overcast

Diary:
General Comments
Cloudy and cool

*Email review

*Reviewed hydraulic system in stressing plan

Dispute

[]

*Generate response to RFI 2698 — Hinge A Restraint Bracket Redesign. Spent the entire day confirming
information in the RFI and had to leave messages with Bill Casey and Ade.
*Received revised response to Submittal 2598.

*Worked on finalizing response to RFI 2698 — CCO 120 Hinge A Restraint Bracket Redesign
Discussions with Erci Blue (ABF), Bill Casey (CT), Kannu Balan (CT), Bob Brignano (CT), and Karen
Wang (CT) about necessity of redesigned brackets.

| accrued 1 hour of overtime finalizing the response to RFI 2698.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L13-ALB.056

E Line Lift13 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L13-WEL.056

E Line Lift13 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L13-ALB.056

W Line Lift13 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L13-WEL.056

W Line Lift13 Weld
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 519  Date: 24-Jan-2012  Tuesday

04-0120F4 Bid Item: 056 X-L13-CBM.056 E-W Line Cross Over Lift13 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
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